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Objectives of Audits

Examine “as built” configuration for conformance to product baseline
 Physical Configuartion Audit (with certification)

Evaluate functional characteristics to assure design requirements met
 Functional Configuartion Audit (with certification)

Convey FOS, Release B to government
 Accomplished by Contracts Office
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Product Baseline
(audited at PCA)

360-TP-001-002, FOS COTS Hardware for Release B, which includes:

* Floor Plan Appendix A
 Hardware Diagram Appendix B
 Network Diagram Appendix C
 Cable Management Plan Appendix D
 VCATS Listings Appendix E

 Vendor Documentation List Appendix F

814-RD-010-001, FOS Release B Version Description Document (redlined),
which includes:

« COTS Hardware - COTS Software Mapping
 Custom Software listing
o Tar tape of custom code

Non-conformance Reports: entered and maintained by NCR custodian
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Acceptance Test Documents
(reviewed at FCA)

FOS Release B Requirements Baseline
 Level 4 Requirements
* RbR Requirements
 Mappings to include:
- Test Cases /L4’s
- NCRs/L4’s
- Lev4’ s/ RbRs
Acceptance Test Results
Test Procedures
 Test Logs and Supporting data
Acceptance Test Non-Conformance Reports
* by Severity
* by Test by Severity
by Test Case by Severity
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Schedule

PCA, COTS Hardware
Preliminary
Final

PCA COTS Sfwe
Preliminary
Final

PCA Custom Code
Preliminary
Final

FCA (results of Acceptance Testing)
Final
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Audit Status

NCR Status Certification
PCA: COTS Hardware 20 Closed Conformsto PBL
PCA: COTS Software 15 Open  Will comply upon closure of
NCRs

PCA: Custom Software

FCA: Functionality meets
Design Rgmts
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NCR Summary

PCA, COTS Hardware
Correction of documentation and records All corrected

PCA COTS Software
Software to be installed Not yet installed

PCA Custom Code

FCA
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Summary

PCA:
« COTS hardware . . ... acceptable for turnover.
 COTS software and shareware . . . .. acceptable for turnover upon

resolution of outstanding NCRs.

e Custom software ... ..

FCA:
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